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ESTIMATE RUN 11/15/2018

ESTIMATE SUMMARY 13:18:56

CONTID: C21864         ESTIMATE NO: 0002 FINL 2005

PCN: 21864-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71 & SH 94: PUNKIN CENTER PERCENT TIME:

PROJECT NO: FSA0711-020                   

SH 71 & SH 94: PUNKIN CENTER

NAME OF ROAD:  

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING

5750 W. AIRPORT ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 338,707.89 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 351,800.00 NON-PARTICIPATING 24,415.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,277.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.75%

4,250.05

24,415.45

24,415.45

29,692.45

$

$

$

$

500.00

333,957.84

334,457.84

0.00

334,457.84

0.00

0.00

334,457.84

0.00

AMOUNT DUE 334,457.84 29,692.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,692.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/08/2018

06/08/2018

09/10/2018

09/10/2018

11/15/2018

05/03/2018

05/16/2018

06/07/2018

06/08/2018
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PCN: 21864-BID    ESTIMATE RUN 11/15/2018

PROJECT: FSA0711-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 25.000

0.000

202-00090  
 

875.0025.000

0.00

25.000

EACH

35.00000

0010 *Removal of Asphalt Mat (Planing) 1,281.000

0.000

202-00240  
 

10,248.001,281.000

0.00

1,281.000

SY  

8.00000

0015 *Removal of Rumble Strips 150.000

0.000

202-00248  
 

2,400.00150.000

0.00

150.000

LF  

16.00000

0020 *Removal of Power Pole 2.000

0.000

202-00710  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0025 *Removal of Ground Sign 30.000

0.000

202-00810  
 

3,000.0030.000

0.00

30.000

EACH

100.00000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

70.00000

0035 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0040 Aggregate Bag 8.000

0.000

208-00035  
 

240.008.000

0.00

8.000

LF  

30.00000

0045 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

200.002.000

0.00

2.000

HOUR

100.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

92.00000

0055 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

0.000

EACH

3,000.00000
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PCN: 21864-BID    ESTIMATE RUN 11/15/2018

PROJECT: FSA0711-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) (Special) 90.300

0.000

304-06009  
 

11,287.5090.300

0.00

90.300

TON 

125.00000

0065 *Hot Mix Asphalt (Patching) (Asphalt) 14.110

0.000

403-00720  
 

3,033.6514.110

0.00

14.110

TON 

215.00000

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,006.490

0.000

403-34751  
 

110,713.901,006.490

0.00

1,006.490

TON 

110.00000

0075 Emulsified Asphalt (Slow-Setting) 486.000

0.000

411-10255  
 

2,430.00486.000

0.00

486.000

GAL 

5.00000

0080 *Delineator (Drivable)(Type I) 30.000

0.000

612-00111  
 

2,400.0030.000

0.00

30.000

EACH

80.00000

0085 *Delineator (Drivable)(Type III) 4.000

0.000

612-00113  
 

360.004.000

0.00

4.000

EACH

90.00000

0090 *2 Inch Electrical Conduit (Bored) 246.000

0.000

613-00206  
 

9,348.00246.000

0.00

246.000

LF  

38.00000

0095 *Type Two Pull Box 3.000

0.000

613-07002  
 

4,200.003.000

0.00

3.000

EACH

1,400.00000

0100 Wiring 1.000

0.000

613-10000  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0105 *Sign Panel (Class I) 67.000

0.000

614-00011  
 

1,876.0067.000

0.00

67.000

SF  

28.00000

0110 *Sign Panel (Class II) 367.000

0.000

614-00012  
 

12,478.00367.000

0.00

367.000

SF  

34.00000
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PCN: 21864-BID    ESTIMATE RUN 11/15/2018

PROJECT: FSA0711-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Steel Sign Support (2-Inch Round)(Post) 36.000

0.000

614-01512  
 

612.0036.000

0.00

36.000

LF  

17.00000

0120 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

40.00000

0125 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 372.000

0.000

614-01575  
 

8,556.00372.000

0.00

372.000

LF  

23.00000

0130 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000

0.000

614-01578  
 

100.002.000

0.00

2.000

EACH

50.00000

0135 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 33.000

0.000

614-01585  
 

957.0033.000

0.00

33.000

LF  

29.00000

0136 Sign Post (Spec) 4" Sign Post Special 0.000

42.000

614-00040  
 

2,050.2542.000

2,050.25

42.000

LF  

48.81548

0140 *Blank Out Sign (LED)(SPEED RADAR) 2.000

0.000

614-72741  
 

19,000.002.000

0.00

2.000

EACH

9,500.00000

0145 *Flashing Beacon 2.000

0.000

614-80000  
 

16,000.002.000

0.00

2.000

EACH

8,000.00000

0150 *Rumble Strip (Grinding) 91.000

0.000

614-80387  
 

4,095.0091.000

0.00

91.000

LF  

45.00000

0155 *Mobilization 0.590

0.410

626-00000  
 

51,000.001.000

20,910.00

1.000

L S 

51,000.00000

0160 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000
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PCN: 21864-BID    ESTIMATE RUN 11/15/2018

PROJECT: FSA0711-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Modified Epoxy Pavement Marking 67.000

0.000

627-00008  
 

10,050.0067.000

0.00

67.000

GAL 

150.00000

0170 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

70.000

0.000

627-30410  
 

980.0070.000

0.00

70.000

SF  

14.00000

0172 Pvmt Mkg Paint (Waterborne) 35.000

0.000

627-00011  
 

4,250.0535.000

0.00

35.000

GAL 

121.43000

0175 *Flagging 201.500

0.000

630-00000  
 

6,649.50201.500

0.00

201.500

HOUR

33.00000

0180 *Traffic Control Inspection 19.000

0.000

630-00007  
 

6,270.0019.000

0.00

19.000

DAY 

330.00000

0185 *Traffic Control Management 10.000

0.000

630-00012  
 

7,500.0010.000

0.00

10.000

DAY 

750.00000

0190 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

4,000.004.000

400.00

4.000

EACH

1,000.00000

0195 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

500.00000

0200 *Construction Traffic Sign (Panel Size A) 18.000

2.000

630-80341  
 

600.0020.000

60.00

20.000

EACH

30.00000

0205 *Construction Traffic Sign (Panel Size B) 14.400

1.600

630-80342  
 

800.0016.000

80.00

16.000

EACH

50.00000

0210 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

60.00000
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PCN: 21864-BID    ESTIMATE RUN 11/15/2018

PROJECT: FSA0711-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

8,000.004.000

800.00

4.000

EACH

2,000.00000

0220 *Drum Channelizing Device 32.400

3.600

630-80360  
 

900.0036.000

90.00

36.000

EACH

25.00000

0225 *Traffic Cone 75.600

8.400

630-80380  
 

252.0084.000

25.20

84.000

EACH

3.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

4,250.050

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Asphalt Cement Cost Adjustment 2,189.540

0.000

700-70019  
 

2,189.542,189.540

0.00

2,189.540

F A 

1.00000

0255 F/A Quality Incentive Payment -6,643.550

0.000

700-70025  
 

-6,643.55-6,643.550

0.00

-6,643.550

F A 

1.00000

0260 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21864-BID    ESTIMATE RUN 11/15/2018

PROJECT: FSA0711-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 333,957.8424,415.45338,207.89CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 334,457.8424,415.45$338,707.89$CURRENT AMTPROJECT TOTAL


